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8. NAME AND ADDRESS OF CONTRACTOR (No., stTeet, counly, State ond ZIP Code) (of) ••• AMENDMENT OF SOLICITATION NO . 
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. 
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Sumner, WA 98390 ./ 10A. MODIFICATION OF CONTRACT/ORDER 

NO. 
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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

11 The above numbered solicitation Is amended as set forth in Item 14. The hour iind date specified for receipt of Offers []is extended, {] is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt Of this amendment on each copy of the offer 

submitted; or (c) By separate Iotter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG­

MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT 

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or 

letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATAtlf roq~.~trodl 

N/A 
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In paying offlce, 

appropriation dare, ofc,) SET FORTH AUTHORITY OF FAR 43.103(b), 

SUPPLEMENTAL AGREEMENT IS ENTERED INTO OF: 

E. IMPORTANT: Contractor [X} is not, []Is requited to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organ/xed by UCF section hoodlnfiS, Including solicitation/contract subject matter wnere fea6/ble) 

The purpose of this modification is to approve the Draft Work Plan Amendment #1 and Estimated Cost, dated October 31, 
2006. Also, this modification adds the Statement of Work (SOW) Supplement for the specific work that was added. Please 
see the following pages for additional details. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and In full force 

d ff I aneec, 
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036-NA-RV-1058- Jack Waite Mine Site 
Contract: 68-S7 03-04, Task Order: 0036, Mod: 0003 

Summary Information 

Title: 
Period of Performance: 

036CNA-RV-1058 - Jack Waite Mine Site 
From: 06/20/06 
To: 12/31/07 

Award Date: 06/20/06 
Total Funding: $515,000.00 

Funding Breakout 

Acct.Info Funding Category 

FY2006 - QNC059 Cost Ceiling 

Total: 

FY2006 - QPC021 Cost Ceiling 

Total: 

FY2006 - QPC049 Cost Ceiling 

Amount 

$15,000.00 

$15,000.00 

$250,000.00 

$250,000.00 

$250,000.00 

------------------------~---------------------------------------

[M] - Modified 
[A] - Added 

Attachments 

Total: 

The following item(s) have been added: 

Attachment Name 

$250,000.00 

036-NA-RV-1058 - Work Plan Amendment #1 Approval Note 
036-NA-RV-1058 - Estimated Cost for Work Plan Amendment #1 dated 
October 31, 2006 
036-NA-RV-1058 - Statement of Work Supplement 

Page: 2 



036-NA-RV-1058- Work Plan Amendment #1 Approval Note 
Contract: 68-S7-03-04, Task Order: 0036, Mod: 0003 

Work Plan Amendment #l Approval Note 

The contractor is to proceed with the draft work plan amendment #l and budget, dated 
October 31, 2006. As shown in the table below, the approved work plan budget ceiling is 
still $622,275, which has been incremental funded at $515,000. This funding ceiling shall 
not be exceed without the written authorization of a contracting officer. 

Approved Work Plan Funding 
Task Order Number Site Name Ceiling Ceiling 

036-NA-RV-l05B Jack Waite Mine Site $622,275 $515,000 

Attachment 4 - Page: 1 



036-NA-RV-1058- Estimated Cost for Work Plan Amendment #1 dated October 
31,2006 
Contract: 68-S7-03-04, Task Order: 0036, Mod: 0003 

ESTIMATED COST 

TASK APPROVED WORK REQUESTED PROPOSED 
PLAN BUDGET BUDGET AMENDED BUDGET 

AMENDMENT #1 

01 pp $38,008.00 $0.00 $38,008.00 

02CR $9,398.00 $0.00 . $9,398.00 

03 FI $176,270.00 $48,765.00 $225,035.00 

04 SN $6,500.00 $0.00 $6,500.00 

05AN $8,371.00 $0.00 $8,371.00 

06DE $2,598.00 $0.00 $2,598.00 

08PD $184,221.00 $0.00 $184,221.00 

JOID $63,360.00 $0.00 $63,360.00 

11 FD $55,424.00 $0.00 $55,424.00 

13 DS $25,199.00 $0.00 $25,199.00 

15 co $4,161.00 $0.00 $4,161.00 

Total $573,510.00 $48,765.00 $622,275.00 
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036-NA-RV-1058- Statement of Work Supplement 
Contract: 68-87-03-04, Task Order: 0036, Mod: 0003 

Statement of Work Supplement 

Task3 

Aerial Survey (Digital Photography and LiDAR) 

This work will provide for a detailed site layout (i.e., roads, tree-line, etc.) from digital photography and site-wide 
topography including site features and drainage basin - approximately 6,400 acres. Mapping associated with this work 
will provide AutoCAD files (DEM, DTM, TIN) for excavation/grading quantities and plans. Aerial ortho-rectified 
photographs will be useful for overall site mapping and planning. LiDAR provides detailed digital elevation model 
(DEM) for ground topography. 
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